
 

 

 
 
 

C-A  MAINTENANCE,  MODIFICATIONS, AND REPAIRS SCHEDULE 
 

RESULTS - Dec. 13, 2001, 1545hrs 
 

R. Zaharatos – December 13, 2001(REV. 2) 
 

SCHEDULE SUMMARY 
 

  
Maintenance Begins:  0900hrs December 13, 2001 

   
Maintenance Ends:  1400hrs December  13, 2001,  
 
RHIC Tunnel Sweeps:  As sector jobs are completed.  Final area sweep no later 

then 1330hrs. 
 
All areas secured for beam:  1400hrs December 13, 2001, 
Actual:   1545hrs Dec. 13, 2001  
   
Machine Areas Access For :    

 AGS Controlled Access - 1030-1130 for RF Group(North Conj. Gate) 
 Booster Controlled Access - No access  
 SEB  Controlled Access - No access  
 ATR/U Line  Controlled Access - No access 
 Linac  Controlled Access - 1000-1100(Plug Door) 
 RHIC   Controlled Access - 0900-1330(HP surveys required for sectors 12 & 9). 
    Restricted Access - All IR's(0900-1300)     
 
 

PRIMARY JOBS 
 

JOBS STATUS CODE:   C  complete   IP in-process  RS reschedule  CAN  cancelled 
 

AGS RING 
 
C 1. Repair RF Station IJ feedback amplifier.  Inspect feedback ckt. connections for all 

stations. 
 
AGS EXTERNAL EQUIPMENT 
 
C 1.  Westinghouse Motor/Generator - inspect and change some brushes(0900-1100)  
C 2. AGS spill servo system - troubleshoot reason for 30mv offset.  First pass - replace the 

TTL to fiber optic converter.(Venegas) 
 
 



 

 

 
 
 
LINAC 
 
C 1. SNS Laser Box - Install cable for external reset(1000-1100)(Briscoe) 
  
 
RHIC 
   
  IR's 
 
C 1. PHENIX - experimental set-up(4hrs) 
C 2. STAR - experimental set-up(4hrs)  
C 3. PP2PP - experimental set-up(2hrs) 
C 4. BRAHMS - experimental set-up(4hrs) 
 
   
  TUNNEL 
 
C 1. Replace  Corrector P.S. BL3TH8 in Alcove 3C(1hr)(Bruno) 
C 2. Replace control card for Yellow Snake P.S. and check AC connections. (3C Alcove, 

Bruno)  
C 3. Repair fire alarm smoke detector string in sector 7Z1(Baldwin, Fire Alarm Electricians) 
  (Tunnel access through 7GE1 Gate) 
C 4. Check air-conditioning unit in 9C alcove 
C 5. BPM's - replace modules at 1A, 5A, and 9C alcoves(Cerniglia) 
C 6. Measure DX Magnet for vacuum sys. upgrade(sector 8, 8GE1 Gate, Pearson) 
C 7. Polarimeter(ylw) target check in sector 12 
C 8. Repair fire alarm smoke detector string in Sector 8. 
C 9. Investigate tripping of Corrector P.S. BI9TV18 in 9B(swapped out) 
C 10. Sector 9C Snake - Modify P.S. to trip the permit link 
C 11. Reset air-cond. unit in 5C Alcove 
C 12. Replace lead drying fans at 4 and 10 o'clk 
 
 

DETAILED SCHEDULE 
 

    AGS Controlled Access LOTO prior to 0900hrs(if possible)   
 
13 Dec.  0900  Beam off.  Linac beam stops closed(BLIP off) 
     RHIC beam off for maintenance shutdown.  Prepare for RHIC 
     Access.(all IR's to Restricted Access, HP surveys as required) 
    
   1000  Job specific survey of AGS Ring for RF work at IJ 
     Job specific survey of HEBT via Plug Door for SNS Laser 
 
    
 
 
 



 

 

 
 
   1030-1130 Linac HEBT access through Plug Door for SNS Laser    
    
   1030-1200 AGS Controlled Access entry for RF Group(N. Conj. Gate) 
      
   1200  Remove AGS Ring Controlled Access LOTO 
 
   1230  Begin sweeps of  RHIC sectors where work has been completed   
        
    
   1330  RHIC shutdown access ends.  
     Complete remaining sweeps 
 
   1400  Maintenance ends.  Ready for beam. 
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